

Euclid Avenue Reconstruction
Weekly Meeting


NH-CR 0014(185)229/COP Utilities
Euclid Avenue Reconstruction
Weekly Contractor Meeting Agenda – 6/25/2025
AGC Building 
300 E. Capitol AVE 
Pierre SD, 57501

Prior Week Review

1. Work Review: 
· Completed Tasks:
· Phase 1B
· Concrete installed
· Water main tested and passed 
· Fed Bldg compete with sidewalk

· Phase 2A 
· Gravel Install

· Phase 2B
· Storm drain installed

2. Traffic Control Review:
· Phase 1B
· Phase 2A/2B 

3. Safety Review:
· Safety Concerns? 

4. Two Week Look Ahead 2 Week Schedule:
· Phase 1B
· Switch to phase 1C Saturday June 28th
· Completion of storm drain
· Electrical installation
· Muth Update
· Gravel installation


· Phase 2A
· Gravel installation
· Concrete forming 
· Electrical



5. Subcontractor:
· Muth- Sioux Ave 
· Capitol Concrete
· 
6. Utility Relocation:
· Updates from COP
· Any other updates


7. Possible Issues Discuss:  Opening of Sioux Ave

8. Utility Interruptions Planned: None

9. Traffic Control: 
· Phase switch coming up from 1B to 1C
· Phase switch to open Sioux Ave


SAFETY: 
	
	

QUESTIONS/COMMENTS:
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