

Euclid Avenue Reconstruction
Weekly Meeting


NH-CR 0014(185)229/COP Utilities
Euclid Avenue Reconstruction
Weekly Contractor Meeting Agenda – 7/23/2025
AGC Building 
300 E. Capitol AVE 
Pierre SD, 57501

Prior Week Review

1. Work Review: 
· Completed Tasks:
· Phase 1B
· Signals installed
· Gravel installed/graded

· Phase 2A 
· Gravel Install
· Curb poured

· Phase 2B
· Utilities are installed

2. Traffic Control Review:
· Phase 1B
· Phase 2A/2B 

3. Safety Review:
· Safety Concerns? 

4. Two Week Look Ahead 2 Week Schedule:
· Phase 1B
· Muth
· Signals and ped buttons active July 28
· Capitol Concrete
· Concrete for ped buttons
· Curb and gutter form/install
· Phase 2A
· Morris
· Asphalt paving through Capitol 7/25,26 and 28th
· Close Capitol 7/24
· Open prospect 7/24
· Open Capitol and close Prospect 7/29
· Terratech
· Back on site 7/29 move utility N. of Prospect

· Muth
· Schedule
· Capitol Concrete
· Working on 1B and 2A

5. Possible Issues Discuss: 

6. Utility Interruptions Planned: None

7. Traffic Control: 
· Capitol and Prospect opening and closing
· Signals and Ped buttons operational next week
· Pedestrian route to remain until sidewalk poured by Fed Bldg


SAFETY: 
	
	

QUESTIONS/COMMENTS:
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