

Euclid Avenue Reconstruction
Weekly Meeting


NH-CR 0014(185)229/COP Utilities
Euclid Avenue Reconstruction
Weekly Contractor Meeting Agenda – 7/09/2025
AGC Building 
300 E. Capitol AVE 
Pierre SD, 57501

Prior Week Review

1. Work Review: 
· Completed Tasks:
· Phase 1B
· Grading and Hauling off excess material
· Temporary storm sewer connection in the alley near Walgreens 
· Made a plan for the Storm drain at Sta. 12+09
· Phase 1C
· Capital Contractors poured center turning lane of Sioux Ave.

· Phase 2A 
· Gravel Install
· Adjusted Manhole #5A 
· Capital Contractors forming up Sta. 18+00 to 19+07
· Muth began conduit installations 

· Phase 2B
· Waterline installation completed up to Sta. 227+00
· Water service at 225+87

2. Traffic Control Review:
· Phase 1C – Sioux Ave. intersection reopening today
· Phase 1B – Will stay as it is
· Phase 2A/2B 
· Opening of capital Ave. East/West on travel gravel yesterday
· Prospect closed this morning – cul-de-sac configuration 

3. Safety Review:
· Safety Concerns? 

4. Two Week Look Ahead 2 Week Schedule:
· Phase 1C
· Permanent traffic markings/signs being installed
· Muth Electric install signals as soon as they come in
· Opening of the Sioux Ave. intersection and South Pierre street today 7/9/25

· Phase 1B
· Completion of storm drain addition 12+09
· Electrical installation
· Muth Update
· Gravel installation
· Beginning of concrete work


· Phase 2A
· Concrete work
· Curb & gutter

· Phase 2B
· Waterline Tie in at Prospect Ave. 
· Lumen Relocation starts Monday
· RCP
· Subgrade Grading



5. Subcontractor:
· Muth- Sioux Ave 
· Capitol Concrete

6. Utility Relocation:
· Updates from COP
· Any other updates


7. Possible Issues Discuss:  

8. Utility Interruptions Planned: Today at noon

9. Traffic Control:  
· Phase 1C – Sioux Ave. intersection reopening today
· Phase 1B – Will stay as it is
· Phase 2A/2B 
· Opening of capital Ave. East/West on travel gravel yesterday
· Prospect closed this morning – cul-de-sac configuration 

SAFETY: 
QUESTIONS/COMMENTS:
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