

Euclid Avenue Reconstruction
Weekly Meeting


NH-CR 0014(185)229/COP Utilities
Euclid Avenue Reconstruction
Weekly Contractor Meeting Agenda – 8/27/2025
AGC Building 
300 E. Capitol AVE 
Pierre SD, 57501

Prior Week Review

· Work Review: 
· Completed Tasks:
· Phase 1D
· Sanitary bypass running
· Surfacing Removal

· Phase 2A 
· Sidewalks completed

· Phase 2B
· Undercut and gravel

· Traffic Control Review:
· All Phase

· Safety Review:
· Safety Concerns? 

· Two Week Look Ahead 2 Week Schedule:
· Phase 1D
· Finish Sanitary sewer the 29th
· Start Storm Drain
· Traffic control switch to Phase D2 9/3
· Moved up from 9/15


· Phase 2A
· Fillets
· East side of sidewalk and approach open

· Electrical
· Muth Luminaires
· Lighting on Capitol



· Phase 2B

· Curb and Gutter 9/27
· Fillets 9/29
· Sidewalk 
· Muth
· Update
· Phase 2C
· Utility Relocation
· Storm drain
· Utility Relocation:
· Updates from COP/Terratech
· Any other updates


· Possible Issues Discuss:



· Night monitor for Sewer Bypass


· Traffic Control: 

SAFETY: 
Reminder- Keep safety as top priority. This includes housekeeping, safe equipment operation and making sure pedestrians have a safe route. 
	
	

QUESTIONS/COMMENTS:
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