

Euclid Avenue Reconstruction
Weekly Meeting


NH-CR 0014(185)229/COP Utilities
Euclid Avenue Reconstruction
Weekly Contractor Meeting Agenda – 9/17/2025
AGC Building 
300 E. Capitol AVE 
Pierre SD, 57501

Prior Week Review

· Work Review: 
· Completed Tasks:
· Phase 1D
· Storm Drain
· Water main/service

· Phase 2B

· Phase 2C
· Undercut 
· Storm Drain Laterals 
· Wynoka
· Trees removed
· Sprinklers blown out and surveyed
· Pipe install


· Traffic Control Review:
· All Phase

· Safety Review:
· Safety Concerns? 

· Two Week Look Ahead 2 Week Schedule:
· Phase 1D/E
· Water completed by 9/24
· Storm drain completed by 10/03
· Water service and sanitary service to The Crossing


· Phase 2B
· Electrical
· Asphalt paving 9/24

· Phase 2C
· Utility Relocation
· Asphalt Paving 9/24
· Utility Relocation:
· Updates from COP/Terratech
· Any other updates


· Wynoka
· Set junction box
· Aware how much pipe will be visible? 


· Traffic Control
· Muth to update pedestrian heads night of the 17th




· Possible Issues, Discuss: 
· Weather

SAFETY: 
Reminder- Keep safety as top priority. This includes housekeeping, safe equipment operation and making sure pedestrians have a safe route. 
	
	

QUESTIONS/COMMENTS:
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