

Euclid Avenue Reconstruction
Weekly Meeting


NH-CR 0014(185)229/COP Utilities
Euclid Avenue Reconstruction
Weekly Contractor Meeting Agenda – 9/10/2025
AGC Building 
300 E. Capitol AVE 
Pierre SD, 57501

Prior Week Review

· Work Review: 
· Completed Tasks:
· Phase 1D
· Sanitary complete
· Water to Pleasant

· Phase 2B
· Sidewalks and fillets

· Phase 2C
· Storm drain to Broadway
· 


· Traffic Control Review:
· All Phase

· Safety Review:
· Safety Concerns? 

· Two Week Look Ahead 2 Week Schedule:
· Phase 1D/E
· Water line install from Euclid to Rowan Tree scheduled to be completed by 9/12
· Storm drain install to pleasant intersection 
· Water service and sanitary service to The Crossing


· Phase 2B
· Sidewalk
· Electrical

· Phase 2C
· Utility Relocation
· Storm drain
· Utility Relocation:
· Updates from COP/Terratech
· Any other updates


· Possible Issues Discuss:
· Electrical
· Additional work/storm drain



· Traffic Control: 

SAFETY: 
Reminder- Keep safety as top priority. This includes housekeeping, safe equipment operation and making sure pedestrians have a safe route. 
	
	

QUESTIONS/COMMENTS:
           


1

2

