

Euclid Avenue Reconstruction
Weekly Meeting


NH-CR 0014(185)229/COP Utilities
Euclid Avenue Reconstruction
Weekly Contractor Meeting Agenda – 10/01/2025
AGC Building 
300 E. Capitol AVE 
Pierre SD, 57501

Prior Week Review

· Work Review: 
· Completed Tasks:
· Phase 1D
· Storm Drain to Pleasant
· Water and sewer connections

· Phase 2B/C
· Signals 
·  Asphalt
· Wynoka
· Utility lowered
· Junction installed
· 

· Traffic Control Review:
· All Phase

· Safety Review:
· Safety Concerns? 

· Two Week Look Ahead 2 Week Schedule:
· Phase 1D/E
· Storm drain in Pleasant Ave installed by 10/03
· Storm drain from intersection to Music Store
· Begin undercut 

· Phase 2B/C/D
· Traffic Markings
· Cleanup/landscape work
· Utility Relocation:
· MDU 

· Wynoka
· Continue RCP installation
· Sidewalk replacement


· Traffic Control
· Signals are up at Capitol
· Markings planned for 10/06 from Pleasant to Prospect

· Possible Issues, Discuss: 
· 

SAFETY: 
Reminder- Keep safety as top priority. This includes housekeeping, safe equipment operation and making sure pedestrians have a safe route. 
	
	

QUESTIONS/COMMENTS:
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