

Euclid Avenue Reconstruction
Weekly Meeting


NH-CR 0014(185)229/COP Utilities
Euclid Avenue Reconstruction
Weekly Contractor Meeting Agenda – 10/06/2025
AGC Building 
300 E. Capitol AVE 
Pierre SD, 57501

Prior Week Review

· Work Review: 
· Completed Tasks:
· Phase 1D
· Undercut

· Phase 2B/C
· Signals 
·  Traffic Markings
· Wynoka
· Set 3rd Junction Box

· Traffic Control Review:
· All Phase

· Safety Review:
· Safety Concerns? 

· Two Week Look Ahead 2 Week Schedule:
· Phase 1D/E
· Finish undercut 
· Sidewalk Removals/grading
· Storm drain to Music Store 

· Phase 2B/C/D
· Replace Manhole 
· Storm drain laterals 
· Undercut/grading
· Curb and gutter
· Utility Relocation:
· 

· Wynoka
· Place topsoil and prep for sidewalk replacement



· Traffic Control
· Open Pleasant to Euclid

· Possible Issues, Discuss: 
· 

SAFETY: 
Reminder- Keep safety as top priority. This includes housekeeping, safe equipment operation and making sure pedestrians have a safe route. 
	
	

QUESTIONS/COMMENTS:
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