

Euclid Avenue Reconstruction
Weekly Meeting


NH-CR 0014(185)229/COP Utilities
Euclid Avenue Reconstruction
Weekly Contractor Meeting Agenda – 10/22/2025
AGC Building 
300 E. Capitol AVE 
Pierre SD, 57501

Prior Week Review

· Work Review: 
· Completed Tasks:
· Phase 1D
· CMP/RCP

· Phase 2B/C
· Curb and gutter

· Wynoka
· 2 sidewalks poured back


· Traffic Control Review:
· All Phase

· Safety Review:
· Safety Concerns? 

· Two Week Look Ahead 2 Week Schedule:
· Phase 1D/E
· Complete storm sewer to music store
· Install gravel
· Curb and gutter
· Mainline paving

· Phase 2B/C/D
· Gravel installation
· Curb and gutter
· Asphalt paving

· Utility Relocation:
· NA

· Wynoka
· On hold until gravel installation is completed



· Traffic Control
· 

· Possible Issues, Discuss: 
· Weather limitations for asphalt paving

SAFETY: 
Reminder- Keep safety as top priority. This includes housekeeping, safe equipment operation and making sure pedestrians have a safe route. 
	
	

QUESTIONS/COMMENTS:
           


1

2

