

Euclid Avenue Reconstruction
Weekly Meeting


NH-CR 0014(185)229/COP Utilities
Euclid Avenue Reconstruction
Weekly Contractor Meeting Agenda – 11/05/2025
AGC Building 
300 E. Capitol AVE 
Pierre SD, 57501

Prior Week Review

· Work Review: 
· Completed Tasks:
· Asphalt complete for season
· Undercut and gravel install on Pleasant
· Curb installed by bridge
· Lower portion of Gulch stabilized

· Traffic Control Review:
· All Phase

· Safety Review:
· Safety Concerns? 

· Two Week Look Ahead 2 Week Schedule:
· Phase 1D/E
· Mainline concrete pour
· Pour schedule: complete from bridge to corner by 11/12
· Form Pleasant 
· Sidewalk/apron grading
· Muth- Base installation

· Phase 2B/C/D
· Permanent markings
· Muth-Base installation and set poles
1. 12th and 13th drill and pour
2. 17th Hoffman on site to hang poles	
3. 24th startup/open Wynoka to Pleasant

· Utility Relocation:
· NA

· Wynoka
· Set box and tie in 
· Week of the 10th backfill, shape
· Week of the 17th sidewalk and stabilize




· Traffic Control
· Communication with business owners as driveways open and close
· Opening of Wynoka to Pleasant

· Possible Issues, Discuss: 
· Weather limitations for asphalt paving

SAFETY: 
Reminder- Keep safety as top priority. This includes housekeeping, safe equipment operation and making sure pedestrians have a safe route. 
	
	

QUESTIONS/COMMENTS:
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